Rs. in crores

	Tehri Dam	Sardar Sarovar Narmada Project	Sagar Project
Original estimated cost as approved by the Planning Commission	197.92 (1972)	6406 (1986-87)	752.16 (1988)
Latest estimated cost	3550.70	22176.95	1574.00
Date of Start	1978	1987-88	1987-88
Original expected schedule of completion	1993-94	2004-05	2005
Likely date of completion now	Not yet finalised by Dam Canal System not finalised by the State.	~ Dam by 2000. Not yet finalised by the State	Not yet finalised by the State

Irrigation being a State subject, their completion is dependent upon the priority being accorded by the State Govt.

Creation of irrigation potential In Maharashtra

3351. MISS SAROJ KHAPARDE: Will the PRIME MINISTER be pleased to state:

(a) whether it is a fact that target for creation of irrigation potential in Maharashtra during the Eighth Plan period was fixed at 800 thousand hectares;

(b) if so, whether the target has been created during the plan period;

(c) if not, what was left to be created and reasons for non-creation of the targets; and

(d) the action Government propose to take in this regard?

THE MINISTER OF STATE IN THE MINISTRY OF AGRICULTURE (SHRI SOMPAL): (a) Yes, Sir.

(b) No, Sir.

(c) Against a target of 800 thousand hectares of irrigation potential to be created during the Eighth Five Year Plan, about 445 thousand hectares (provisional) of irrigation potential was created during the Eighth Plan, leaving a balance of 355 thousand hectares of irrigation potential to be created. Reasons for not achieving the targets include (i) financial constraints, (ii) proliferation of projects resulting in thin spreadiitg of resources, (iii) change in scope and design of projects during construction, (iv) land acquisition and/or contractual problems being faced by some projects, etc.

(d) Irrigation being a State subject, Irrigation projects are conceived, planned, implemented and funded by the concerned State Governments from their own resources. However, for expeditious completion of ongoing irrigation projects, State Governments are advised from time to time to (i) provide more outlay for the irrigation sector, (ii) avoid thin spreading of resources by restricting taking up of new projects, (iii) giving priority to those projects which are at the advanced stage of construction for reaping early benefits, etc. Moreover, the Government have also provided Central Loan Assistance to the State Government for expeditious completion of some selected ongoing

Major & Medium irrigation projects through Accelerated Irrigation Benefits Programmes (AIBP), launched during 1996-97. Under AIBP Central Loan Assistance of Rs. 14.00 crores and Rs. 55.00 crores has been released to Maharashtra during 1996-97 and 1997-98 respectively.

Reduction in the flow of water for Farakka Barrage

3352. SHRI DEBABRATA BISWAS: Will the PRIME MINISTER be pleased to state:

(a) whether it is a fact that as a result of continuous withdrawal of water in the upstream of the Ganga, the flow of water available for the Farakka Barrage has considerably reduced below the minimum targeted flow of 40,000 cusecs affecting the navigability of the Calcutta port;

(b) whether the position has further worsaned as a result df the agreement relating to the sharing of Ganga water with Bangladesh; and

(c) if so, what steps are proposed to be taken to save the Calcutta port from siltation?

THE MINISTER OF STATE IN THE MINISTRY OF AGRICULTURE (SHRI SOMPAL): (a) No, Sir.

(b) No, Sir.

(c) Does not arise.

नर्मदा परियोजना पर मुख्य मंत्रियों की बैठक

3353. **श्री अनन्तरींय देवशंकर दवेः** क्या प्रधान मंत्री यह बताने की कृपा करेंगे किः

(क) नर्मदा परियोजना से संबंधित राज्यों के मुख्य मंत्रियों की अब तक कितनी बैठकें हुई हैं;

(ख) इनमें से प्रत्येक बैठक में किन-किन मुद्दों पर विचार-विमर्श किया गया;

(ग) अब तक हुई बैठकों के क्या निष्कर्ष रहे और प्रत्योक मुख्य मंत्री द्वारा प्रस्तुत किए गये प्रस्तावों का ब्यौरा क्या है; और

(घ) अब तक हुई बैठकों में क्या कोई समाधान मिल पाया है जिससे नर्मदा परियोजना को सफलतापूर्वक पूरा किया जा सके?

कृषि मंत्रालय में राज्य मंत्री (श्री सोमपाल): (क) से (घ) गुजरात में नर्मदा नदी पर सरदार सरोवर परियोजना के कार्यान्वयन से संबंधित विभिन्न मुद्दों पर की अध्यक्षता में तथा सदस्य रूप में नर्मदा बेसिन राज्यों के मुख्यमंत्रियों और केन्द्रय पर्यावरण एवं वन मंत्री के साथ नर्मदा नियंत्रण प्राधिकरण की समीक्षा समिति (आर सी एन सी ए) की अब तक 7 (सात) नियमित बैठकें और 1(एक) विशेष बैठक हो चुकी है। नर्मदा नियंत्रण प्राधिकरण की समीक्षा समिति की दिनांक 15.7.1996 को आयोजित विशेष बैठक में दुजरात, महाराष्ट्र और राजस्थान का यह रवैया था कि यह परियोजना नर्मदा जल विवाद अधिकरण के पंचाट के अनुसार नियोजित सरदार सरोवर बांध का पूर्ण जलाशय स्तर 138.68 मीटर (455 फुट) रखते हुए पूरी की जानी चीहिए जबकि मध्य प्रदेश सरकार ने जलमग्र क्षेत्र और परियोजना प्रभावित परिवारों की संख्या में कभी लाने के लिए पूर्ण जलाशय स्तर घटाकर 132.68 मीटर (436 फुट) करने का अनुरोध किया। मध्य प्रदेश ने यह भी आग्रह किया कि बांध के स्पिलवे भाग को 81.5 मी. की मौजूदा स्कर से ऊपर उठाने के पहले 132.68 मी. (436 फुट) पर पूर्ण जलाशय स्तर को ध्यान में रखते हुए बांध की रूपरेखा परिवर्तित की जानी चाहिए। चूंकि सका अतः 15 और 16 दुलाई, 1996 को पक्षकार राज्यों के मुख्यमंत्रियों की माननीय प्रधानमंत्री के साथ एक बैठक हुई जिसमें सरदार सरोवर बांध की ऊंचाई के मुद्दे पर विचार-विमर्श किया गया और निम्न सहमति हुईः-

"पहली बार में पूर्ण जलाशय स्तर को 132.68 मीटर (436 फुट) तक सीमित रखते हुए सरदार सरोवर बांध का निर्माण आयोजना के अनुसार किया जाए। इसके बाद पांच तक बांध में जल के वास्तविक प्रवाह के आंकड़ों का निरीक्षण किया जाएगा। यदि इन पांच वर्षों में से किन्हीं तीन वर्षों में जल निस्सरण का प्रवाह पंचीट में आकलित किए गए अनुसार पर्याप्त है तो जलाशय स्तर को 138.68 मीटर (455 फुट) तक उठाने संबंधी निर्णय पर विचार किया जा सकता है।

बांध का निर्माण पंचाट की शर्तों तथा इस संहंध में राज्यों द्वारा बनाई गई सहायता और पुर्वास